CAB302 Project ☆   👥 Workspace visible

Board   000 Board ⌄

≡ Filters | NS 🧑 IH J ML   Share

To Do

Doing

Password and Email Test Cases
🕐 22 May   ≡

Beat Variety
🕐 22 May   ≡

Done

Checkpoint 5 / Final

✅ Name Project
👁 15 May   ≡   NS

✅ Display Project Titles
👁 22 May   ≡   NS

✅ Input Logo
22 May   ≡   J

✅ Editing Projects
22 May   ≡

✅ Deleting Projects
22 May   ≡   ML

✅ Show Existing Feedback in Page
22 May   ≡

✅ Download & Save Feedback
22 May   ≡

✅ **Display Existing Text to Project**

22 May ☰

✅ **Leaderboard Display**

22 May ☰   **IH**

Checkpoint 4

✅ **Improve Interface**

1 May ☰   **IH**

✅ **Built-In Beats**

15 May ☰

✅ **Unit Tests for Login Validity**

15 May ☰   **ML**

✅ **Simple UI**

15 May ☰   **J**

✅ **Authentication Testing**

15 May ☰

✅ **Provide Feedback**

15 May ☰   **ML**

✅ **Auto Build Scripting**

👁 15 May ☰   **NS**

Checkpoint 3 / Draft

✅ **Fix User Stories**

1 May ☰   3/3

✅ **Login**

1 May ☰

✅ **Register**

1 May ☰   **ML**

✅ **Recording Audio**

1 May

✅ Create Rap

👁 1 May   NS

✅ Unit Testing

1 May   IH

✅ Remove Terms & Conditions for Login

1 May   IH

Checkpoint 2

✅ Project Management Tool

10 Apr

✅ User Stories

10 Apr   5/5

✅ UI Design

10 Apr   7/7

✅ Release & First Sprint Plan

10 Apr   2/2

Checkpoint 1

✅ Team Formation

27 Mar

✅ Project Requirements

27 Mar

✅ Project Repository

27 Mar

✅ Java Readiness

27 Mar   5/5