

CAB302 Project



Workspace visible

Board



Board



Filters



Share

To Do

Beat Variety

1 May

Built-In Beats

1 May

Unit Tests for Login Validity

1 May

ML

Authentication Testing

1 May



Input Logo

1 May

J

Display Project Titles

1 May

NS

Doing

Simple UI

1 May

J

Deleting Projects

1 May

ML

Name Project

1 May

NS

Editing Projects

1 May



Improve Interface

1 May

IH



Done

✓ Login

1 May



✓ Register

1 May



✓ Recording Audio

1 May



✓ Create Rap

1 May



✓ Unit Testing

1 May



✓ Remove Terms & Conditions for Login

1 May



Checkpoint 3 / Draft

✓ Fix User Stories

1 May 3/3

Checkpoint 2

✓ Project Management Tool

10 Apr

✓ User Stories

10 Apr 5/5

✓ UI Design

10 Apr 7/7

✓ Release & First Sprint Plan

10 Apr 2/2



Checkpoint 1

✓ Team Formation

27 Mar

✓ Project Requirements

27 Mar

✓ Project Repository

27 Mar

✓ Java Readiness

27 Mar 5/5